## **B2G GOVERNMENT SIDE ACTUAL GANTT CHART**

QUITASOL, JULIANA EBETTE

TANGUIN EUNICE MAE

ACTIVITIES	Jar	January			Fe	February				March				April				У		
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	REMARKS
PHASE 1: Planning		•	•	•	•	•		•	•	1	•	1	•		1	•	•		•	
a. Learn about government purchases																				DONE
b. Determine the Requirements																				DONE
c. Check procurement rules																				DONE
d. Government requirements finalization																				DONE
PHASE 2: Development																				
a. Designing of Prototypes																				DONE
b. Designing of																				DONE

Procurement workflow													
c. Coding (Front-end and													DONE
Back-end of the system)													
d. Building database													DONE
structure													
e. Connection of Database													DONE
f. Initial Testing													DONE
PHASE 3: Cutover				l	<u> </u>	I	l	l				<u> </u>	
a. Finalization of the System													DONE
c. Final Presentation													DONE