B2G GOVERNMENT INITIAL GANTT CHART

QUITASOL, JULIANA EBETTE

TANGUIN, EUNICE MAE

ACTIVITIES	January				February				March				April				May		
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3
PHASE 1: Planning																			
a. Learn about government purchases			■																
b. Determine the Requirements			■																
c. Consultation with government office				■															
d. Check laws and rules					■														
PHASE 2: Development																			
a. Designing of Prototypes						■													
b. Designing of Procurement workflow							■	■	■	■									
c. Coding (Front-end and Back-end of the system)											■	■							
d. Building database structure													■	■	■	■			
e. Connection of Database													■	■	■	■			
f. Initial Testing													■	■	■	■			
g. Fixing and Finalization of the system													■	■	■	■			

PHASE 3: Cutover																		
a. Functionality Testing																■		
b. Integration Testing																	■	
c. Final Presentation																		■